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U.S. Environmental Protection Agency, Region 6
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Re:  San Jacinto River Waste Pits Superfund Site
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Dear Mr. Leos:

Attached please find TCRA Monthly Report No. 008 August 15 — September 17, 2012.
This report was prepared on behalf of the International Paper Company and McGinnes
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.

Sincerely,
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John P. Laplante for David C. Keith

Project Coordinator
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TCRA Monthly Report No. 008
Submitted September 17, 2012
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview,
Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the
requirements for a Time Critical Removal Action (TCRA). The Respondents are
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation
(MIMC). This monthly report has been initiated to replace the weekly report that was
formerly submitted to the United States Environmental Protection Agency (USEPA) for
the same project. Approval to change from weekly to monthly reporting was requested
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the
AOC. USEPA granted approval of this requested change on January 18, 2012.

A. Summary of Work Performed — Dates: August 15, 2012-September 17, 2012
The Respondents and Anchor QEA completed work on the following tasks:

e Submitted TCRA Monthly Progress Report No. 007 on August 15, 2012.

e Submitted Post-TCRA Quarterly Inspection Report (July 2012 Inspection) on
August 21, 2012.

e Submitted TCRA Maintenance Completion Report on August 27, 2012.

e Performed fence inspection on September 6, 2012. Site was secure, with no
evidence of trespassing and no deficiencies noted.

B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and
subsequent to the issuance of the Removal Action Work Plan (RAWP), are summarized
in the attached Table 1.

C. Summary of Sampling Results
None for this report.

D. Problems, Delays, and Solutions

Removal Action Completion Report

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating that
USEPA had issued a letter dated May 22, 2012 (May 22 Letter). Prior to receiving the July 24
Letter, Respondents had not received the May 22 Letter in accordance with the requirements
of the AOC. The subsequently emailed version of the May 22 Letter refers to USEPA’s decision
to disapprove the draft final Removal Action Completion Report (RACR) and issue the RACR in
final form with revisions that USEPA had requested be made in the RACR, but that Respondents
had declined to make for reasons detailed in correspondence with USEPA dated March 8, 2012.
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On August 15, 2012, the Respondents received a copy of the final RACR in the form issued by
USEPA. Pursuant to an email from USEPA counsel dated August 10, 2012, USEPA has extended
the time for Respondents to exercise any rights that they have under the AOC to dispute
USEPA’s actions as reflected in the May 22 Letter. The extension is for a period of 60 days from
the date on which Respondents and USEPA meet to discuss this issue and the stipulated
penalties issue, in general. The meeting is currently scheduled for October 9, 2012. Subject to
their review of the final RACR as it was issued by USEPA, and Respondents’ upcoming meeting
and discussions with USEPA, Respondents object to USEPA’s actions with respect to the RACR.

Notices of Violation

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of
Violations dated January 14, January 21, and January 24, and on April 4, 2011, they submitted
an additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation dated
March 3, 2011, and certain statements contained in two other letters from USEPA dated March
3, 2011. They also dispute USEPA's rejection by letter dated February 16, 2011, of their force
majeure claim. They submitted a Notice of Dispute to USEPA on March 18, 2011, and made a
supplemental submittal to USEPA on September 9, 2011, in response to that letter. On August
11, 2011, Respondents received a letter from USEPA dated August 5, 2011, alleging non-
compliance with deadlines contained in the AOC. Respondents submitted a notice of dispute to
USEPA on September 9, 2011, in response to the August 5, 2011 letter, pursuant to which they
dispute any claim by USEPA that they are subject to stipulated penalties under the AOC or
associated with the TCRA, as to which construction was substantially completed as of July 14,
2011, several weeks ahead of the original schedule for its substantial completion.

Respondents are in receipt of an additional letter from USEPA, the July 24 Letter that contains a
list of potential violations, based on previously issued NOVs. In addition, the July 24 Letter
identifies a violation that is described as having been “identified in USEPA’s Letter to
Respondents dated May 22, 2012.” Prior to receiving the July 24 Letter, Respondents were not
aware of the May 22 Letter. USEPA has agreed to extend the time for Respondents to invoke
dispute resolution with respect to the matters addressed in the May 22 Letter for a period of 60
days from the date of a meeting between representatives of USEPA and Respondents. That
meeting was originally scheduled to take place on August 23, 2012 but has been delayed until
October 9, 2012.

Respondents’ TCRA Monthly Report No. 007 referred to another alleged construction-related
violation associated with a missed “start” date in the construction schedule. Upon further
review of the July 24 Letter it appears this statement in TCRA Monthly Report No. 007 was in
error.
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San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access from San
Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big Star Barge &
Boat Company, Inc. Subsequently, in an email dated October 6, 2011, USEPA’s counsel asked
Respondents to continue to work with SJIRF to obtain access to the SIRF property but removed
the deadline that had previously been set for Respondents to obtain such access. In an email
dated October 7, 2011, SIRF’s Vice-President, Brian Darnell, stated that Respondents could
access portions of the SIRF’s property, and in a later email dated October 14, 2011, identified
conditions that would be required for access to the other portions of the SIRF property.
Respondents reviewed those conditions and responded to Mr. Darnell’s October 14, 2011
email, by email, dated October 31, 2011, a copy of which was sent to USEPA. On December 27,
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 email, and
given that the Respondents do not currently anticipate a need for access to the SIRF’s property,
have deferred a response to the issues raised in the email. Respondents will continue to pursue
efforts to reach an access agreement with SJRF, should there be a need for access to the SJIRF’s
property. USEPA had raised questions regarding a submission made by MIMC’s counsel on
September 30, 2011, regarding access issues with respect to the western boundary of the
impoundments. Counsel for both of the Respondents have made submissions to USEPA in
response.

SJRF Operations
Respondents have notified USEPA of, and addressed in their monthly reports under the

Unilateral Administrative Order for the Site, their concerns regarding SJRF’s operations in the
vicinity of the Site. These concerns are applicable to the TCRA as well due to potential adverse
impact on the TCRA Cap. Pursuant to an email dated February 9, 2012, USEPA’s counsel
forwarded to Respondents’ counsel a copy of a draft sampling and analysis plan prepared for
SIRF (SJRF Draft SAP). The SJRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SIRF’'s commercial operations” in the vicinity of the Site.
Respondents submitted correspondence dated March 8, 2012, to USEPA on the Respondents’
concerns regarding potential impacts of SJIRF’s operations on the TCRA armored cap. The
March 8, 2012 correspondence included Respondents’ comments on the SJIRF Draft SAP. On
May 1, 2012, the Respondents’ counsel were informed by USEPA’s counsel that the SIRF Draft
SAP remained under review by USEPA. On May 16, 2012, USEPA’s counsel provided
Respondents’ counsel with comments from the U.S. Department of Commerce National
Oceanic and Atmospheric Administration (NOAA), the Texas Commission on Environmental
Quality (TCEQ), and the Harris County Pollution Control Services Department regarding the SIRF
Draft SAP. OnJune 12, 2012, USEPA forwarded Respondents’ Project Coordinator a copy of
USEPA’s June 12, 2012 correspondence with the SIRF pursuant to which it transmitted to SJRF
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its comments on the SJRF Draft SAP. Respondents intend to continue to work with USEPA on
this issue.

TCRA Cap Maintenance
During a scheduled inspection of the TCRA Cap on July 20, 2012, visible geotextile was noted in

discrete locations near the top of the western berm. The Respondents and Anchor QEA notified
USEPA verbally regarding these observations on July 20, 2012. Anchor QEA performed
additional inspections on July 21 and 22, 2012, and collected survey data of these areas on July
23, 2012. Pursuant to the OMM Plan, Respondents submitted written notification and an
inspection report to USEPA to document these observations.

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan to
USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair Plan on July
31, 2012. The Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site
within one business day of plan approval on August 1, 2012, in accordance with the OMM Plan.
Cap maintenance activities were performed August 1 and 2, 2012, and were completed on
August 3, 2012.

In connection with approval of the TCRA Repair Plan, USEPA has requested information and
raised questions with respect to certain aspects of the TCRA Cap’s design, construction, and
current condition. Respondents intend to address such matters consistent with their
assessment of the TCRA design, construction, and current condition.

E. Projected Work for the Next 2 Months — Dates: September 17, 2012-November 15, 2012
The Respondents and Anchor QEA expect to complete the following tasks in the next 2 months:

e Continue to work with USEPA to address impacts of the SIRF’s operations on the Site.

e Meet with USEPA to discuss the stipulated penalties and RACR issues raised in the July
24 Letter.

e Initiate and complete an independent evaluation of the engineering design of the TCRA
cap, as requested by USEPA.

e |Initiate and complete the next Post-TCRA Quarterly Inspection.

F. Schedule

Attached is the approved project construction schedule, which is being included as directed by
USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.
The approved construction schedule is out of date, as it references armor cap materials whose
designations have now changed (as explained in the approved revised RAWP [Revised RAWP]),
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and includes "start" and "finish" dates for these materials that are no longer applicable since
the sequencing of placement of the construction materials has also changed, as explained in
the approved RAWP. Note that armor cap material designations referred to above are based

on the approved Revised RAWP.

A proposed updated project construction schedule, based on Respondents having obtained
access to the Texas Department of Transportation Right-of-Way (TxDOT ROW), and secured a
lease for a laydown area and dock facility, was transmitted to USEPA on February 14, 2011.
Respondents prepared the updated project construction schedule pursuant to USEPA’s
direction, and it further revised and updated the schedule presented and submitted to USEPA
at a January 31, 2011, meeting. On March 3, 2011, USEPA provided a letter indicating the
proposed schedule was not approved and invited Respondents to request a meeting with
USEPA if desired. A meeting with USEPA regarding the schedule took place on March 24, 2011,
and based on that meeting, the Respondents did not submit a revised schedule. USEPA
suggested during the March 24, 2011 meeting that the schedule be discussed in June or July,
2011. Respondents note that the USEPA’s August 5, 2011 letter (received by them on August
11, 2011) identifies alleged failure to meet construction deadlines contained in the outdated
construction schedule. As noted above, Respondents on September 9, 2011 submitted a notice
of dispute to USEPA with respect to the August 5, 2011 letter and any alleged violations of or

non-compliance with the AOC with respect to such deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates of
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed in
the approved project construction schedule since, as discussed above, the approved schedule is
out of date. In addition, the material designations referred to below are based on the approved
Revised RAWP, which contains material designations that differ from those referred to in the

out-of-date approved project construction schedule.

Table 2 — Summary of Cap Construction Elements

Task

Date Completed

Water-side geotextile placement

May 16, 2011

Water-side placement of Cap A material

May 19, 2011

Water-side placement of Cap C material

May 13, 2011

Water-side placement of Cap D material

May 16, 2011

Clearing and grubbing of Western Cell

April 8, 2011

Stabilization of Western Cell

May 17, 2011

Land-side granular fill placement in Western Cell

May 24, 2011

Land-side LLDPE placement in Western Cell

June 1, 2011

Land-side placement of Cap A material®

May 19, 2011
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Task Date Completed
Land-side placement of Cap B/C material June 24, 2011
Land-side placement of Cap D material July 12, 2011

1.  OnlJune 24, 2011 the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap A rock
was originally going to be placed to complete the work in this area.

Prepared by:
John P. Laplante /for/

David C. Keith, Project Coordinator
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TCRA Monthly Report - Summary of Agency Communication

Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
11172000  |Praft Final Removal Action Work Plan (RAWP) for| 16,551 | TcRA Work Plan Approval with Modifications
Time Critical Removal Action
11/1/2010 Report on Respondents' best efforts to obtain
access
11/2/2010 Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane
Comments
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
11/9/2010 ) )
regarding TCRA access issues
11/11/2010 |Draft Pre-construction Meeting Agenda
11/11/2010 F|q§| Removal Actlon Work Plan (RAWP) for Time
Critical Removal Action
11/12/2010 |Letter to EPA regarding access
- . Conference call to discuss the technical memorandum
11/15/2010 g::;:;ence callwith EPA B. Nann regarding about water access versus land access to the TCRA Site.
B. Nann stated that RAWP approval occurred 11/8/2010
TCRA Weekly Progress Report 001 email from J.
11/15/2010 Laplante to V. Leos and five hard copies
11/16/2010 Marine Access memo email from D. Keith to Email to USEPA technical team regarding issues related
USEPA C. Sanchez to water-only access to the TCRA site
11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding
access by water
Teleconference between D. Keith and C. Sanchez
11/17/2010 |and V. Leos to discuss the 11/18 technical
meeting at USEPA regarding site access
11/17/2010 Email frpm B. Nann to Respondents and TxDOT regarding meeting in Dallas on
access issues
Email from IP counsel to B. Nann transmitting
111772010 draft TxDOT license agreement
Emails from IP and MIMC counsel to B. Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010 (regarding meeting with Sam Coleman regarding Director, to discuss access issues. Meeting took place
access 11/18/2010.
Submittal of financial assurance by MIMC to cover
11/18/2010 revised TCRA cost estimate
TCRA Weekly Progress Report 002 email from J.
1172212010 Laplante to V. Leos and 5 hard copies
Financial assurance submission by IP with respect
1172212010 to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State
Historic Preservation Officer Consultation Form
11/23/201 . )
123/2010 and supplemental information to Mark Wolfe,
State Historic Preservation Officer
TCRA Weekly Progress Report 003 email from
11/29/2010 W. Mears to V. Leos and 5 hard copies
Submitted Request for Section 401 of the CWA
11/30/2010 |Consultation Review to S. Reilly of TCEQ, with
copy to V. Leos
Preliminary (unvalidated) Big Star property
11/30/2010 |chemistry data submitted to V. Leos by D. Keith

via_email
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TCRA Monthly Report - Summary of Agency Communication

Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil
sampling
11/30/2010 Emall from B. Nann of USEPA to Respondents' counsel regarding the status of the
Big Star sampling results
Submitted proposed road license agreement with
11/30/2010 |TxDOT, signed by Respondents' counsel, to B.
Nann of USEPA
Submitted letter to EPA describing Respondents'
"best efforts" to obtain access from Big Star and
11/30/2010 TxDOT and requesting an extension of time to 12/3/2010
obtain access
Email from MIMC's counsel on behalf of
12/1/2010 Respondents to B. Ngnn urging USEPAs quick
turnaround on analysis of Big Star soil sample
results
12/1/2010 Ema|l.t0 V.. Leos from Prolegt Coordinator
updating Big Star soil sampling data
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis
12/2/2010 of Big Star's sample results and scheduling of conference call to discuss access
issues
Email from IP Counsel on behalf of Respondents'
12/2/2010 to B. Nann and S. Coleman regarding obstacles 12/3/2010
to obtaining access from Big Star and TxDOT
12/3/2010 Email from B. Nann to Respondents' counsel and S. Coleman responding to
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents’
12/3/2010  |to B. Nann and S. Coleman responding to EPA's
December 3, 2010 email regarding access issues
Letter from USEPA responding to Respondents' November 30, 2010 letter
12/3/2010 . . N : .
regarding best efforts, denying extension of time to obtain access
TCRA Weekly Progress Report 004 email from J.
12/6/2010 Laplante to V. Leos and five hard copies
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
12/6/2010 |. .
issues and status of Big Star as PRP
Email from 1P counsel to B. Nann of behalf of Email from B. Nann to Respondents' counsel regarding van der Horst access
12/6/2010 Respondents' regarding van der Horst Site access 12/6/2010 agreement : p 9 9
agreement 9
12/6/2010 Email from IP cgunsel to .USEPA counsel handling
van der Horst site regarding access agreement
Email from B. Nann to Respondents' counsel Conference call between Respondents' counsel and
12/6/2010 regarding scheduling of conference call on access USEPA regarding TxDOT access takes place on
issues December 7, 2010
Email from IP counsel on behalf of Respondents'
12/6/2010 to B. Nann regarding proposed Big Star lease
terms
Email from IP counsel on behalf of Respondents'
12/6/2010 to B. Nann regarding signed access agreement
with Big Star for installation of Phase Il fencing
12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown

area
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

12/7/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease

12/7/2010

Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010

Email from B. Nann regarding status of proposed TxDOT access agreement
language

12/7/2010

Emails to B. Nann from IP counsel on behalf of
Respondents' regarding proposed TxDOT license
agreement

12/7/2010

Email from IP counsel on behalf of Respondents'
to B. Nann regarding status of her conversation
with Big Star counsel

12/8/2010

Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
status

12/8/2010

Email to B. Nann from IP counsel on behalf of
Respondents' regarding TxDOT and Big Star
access issues

12/8/2010

Email to Big Star counsel and B. Nann from IP
counsel on behalf of Respondents' regarding
status of lease

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agreement
with TXDOT

12/8/2010

Email from IP counsel to USEPA counsel for van
der Horst site regarding access agreement with
TxDOT

12/9/2010

Email from A. Shafer (MIMC) to V. Leos and S.
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for
the TCRA

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding status of TxDOT and Big
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of
Respondents' asking if B. Nann would schedule a
conference call between Big Star, USEPA, and
Respondents' counsel

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies

12/13/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star's position on
lease

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

12/20/2010

TCRA Weekly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting
opportunity to discuss same

12/23/2010

Letter from USEPA V. Leos to Respondents regarding TXxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's
12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and original sent by mail was not
received until December 30, 2010)

12/30/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as
followup to USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel
on behalf of Respondents in response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and
initial force majeure notice

1/3/2011

TCRA Weekly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies

1/4/2011

Email to USEPA from D. Shafer of MIMC
regarding delivery of TCRA financial assurance
instruments to EPA on 11/19/2010

1/4/2011

Letter to V. Leos of USEPA from MIMC counsel
regarding force majeure event

1/4/2011

Letter to V. Leos of USEPA from IP counsel
joining in MIMC's letter dated 1/4/2011 regarding
force majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the
Evaluation of the Potential Change in Water
Surface Elevation Due to the Placement of the
Capping Remedy

1/4/2011

Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011

Letter to EPA from IP counsel on behalf of
Respondents regarding access issues and notice
of force majeure
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TCRA Monthly Report - Summary of Agency Communication

Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site
Undated inspection of December 8, 2010 and upcoming scheduled work activities. The letter
was received on 1/6/2011.
Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates
1/6/2011 : ; R
of TCRA financial assurance instruments
Email from D. Shafer of MIMC on behalf of
1/6/2011 Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011
1712011 Email from V. Leos of USEPA stating that representatives from Harris County and
TCEQ and himself would be visiting the Site on 1/7/2011
TCRA Weekly Progress Report 009 email from J.
1/10/2011 Laplante to V. Leos and five hard copies
ErTl?griglch;f’\;Q?: Z;g;f:gfrg:gir’:ﬂlh‘?foso?:r;?jel Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011
1/12/2011 - P g g, N 1/13/2011  [email from MIMC's counsel) regarding TXDOT negotiations, alternative laydown
Big Star access issues and Big Star's prospective . \
area, and Big Star's status as PRP
status as a PRP
Email from IP's counsel to B. Nann of USEPA . , .
113/2011 responding to her 1/13/2011 email regarding 1/14/2011 Ema_|| from BAI Nann of USEPA‘to Respondents' counsel_re_spondlng to 1/13/2011
- email from IP's counsel regarding TXDOT access negotiations
TxDOT access negotiations
1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011
email from MIMC's counsel) addressing "ability to pay" issue for Big Star
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter
1/14/2011 . . o
regarding Notice of Violation
TCRA Weekly Progress Report 010 email from J.
11712011 Laplante to V. Leos and five hard copies
Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
1/19/2011 o .
additional plans on TxDOT right-of-way
Email from MIMC counsel on behalf of
1/19/2011 Respondents to B. Nann of USEPA responding to
her email of 1/19/2011 regarding additional plans
for TXDOT right-of-way
Email from Respondents' Project Coordinator to
USEPA and Respondents' counsel regarding her
1/19/2011 telephqne conference with V. Leos of USE_PA
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.
1/21/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's
1/21/2011 NOV letter.
TCRA Weekly Progress Report 011 email from J.
172412011 Laplante to V. Leos and five hard copies.
1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC
1242011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's

1/24/11 NOV letter.
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TCRA Monthly Report - Summary of Agency Communication

Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need
to coordinate all communications through B. Nann of USEPA.
Email from Respondents' Project Coordinator to
V. Leos and B. Nann of USEPA regarding
1/25/2011 resolution of TXDOT access issue and desire to
meet with USEPA regarding project schedule.
FOIIOW-Up emair rom Respondents PToject
1/26/2011 Coordinator to V. Leos and B. Nann of USEPA 1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of
regarding desire to meet with USEPA to discuss Respondents' Project Coordinator when he returns to his office.
nraiact echadiila
1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating
willingness of himself and B. Nann of USEPA to meet to discuss schedule.
Submitted to USEPA supplemental 401, 404(b)(1) and
coastal consistency determinations to reflect changed
1/27/2011 conditions related to laydown, stockpiling, and truck
turnaround areas in the TxDOT right-of-way on
January 27, 2011.
12712011 Letter from Respondents to CAC members
regarding Site status update.
Email from Respondents' Project Coordinator to
USEPA notifying USEPA of the posting of an
1/27/2011 Addendum regarding Site Access Modifications
and a Cultural Resources Addendum to the FTP
Site.
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until
1/27/2011  |USEPA approves modification to Site Plans, Respondents must continue to follow
existing work plan.
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that
1/28/2011 USEPA's reviews of Respondents' revised plans do not impede Respondents' ability
to continue work at Site.
Email from Respondents' Project Coordinator to . . "
1/28/2011  |USEPA regarding meeting with USEPA on 1/28/2011 EE?';;Z'SQQ' t';esse‘r’]f(jﬁipl'j‘ﬁfflngmtﬁn water access/barge needed for eastern
1/31/2011, including attendees and agenda. p 9 9-
12812011 Email from Respondents' Project Coordinator to
V. Leos of USEPA confirming addition to agenda.
Letter from MIMC's counsel on behalf of
1/28/2011 Respondents to USEPA regarding supplement to
Respondents' force majeure claims.
Email from B. Nann of USEPA to Respondents and members of CAC regarding
1/28/2011 .
status of Site.
1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.
Email from IP counsel to B. Nann of USEPA
1/28/2011 stating his understanding that no counsel would be

present at 1/31/2011 meeting.

Page 6 of 16




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

1/31/2011

TCRA Weekly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann
requesting review and approval of attached
revised TCRA construction schedule; reiterating
request for review and approval of 401/404(b)(1)
documentation relating to changes in TxDOT
access, and requesting clarification on future
communications between Respondents and
USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding planned attendees for 1/31/2011
meeting with L. Starfield, et al. of USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding lack of attendance of legal counsel at
USEPA meeting regarding TCRA schedule.

1/31/2011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA
schedule and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3
(geotextiles and geomembrane) transmitted via
email from J. Laplante to V. Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and
geotextile) transmitted via email from J. Laplante
to V. Leos and B. Nann.

2/3/2011

USA Environment submittals 6, 7, 8 and 9 (partial
stone chemistry results; Armor Cap C and D
gradation curves, list of subcontractors)
transmitted via 2 emails from J. Laplante to V.
Leos and B. Nann.

2/4/2011

USA Environment submittals 10 and 11 (CWP,
EPP, SWPPP) transmitted via email from J.
Laplante to V. Leos and B. Nann.

2/4/2011

Revised RAWP document transmitted via email
from J. Laplante to V. Leos and B. Nann for

raview

2/7/2011

TCRA Weekly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J.
Laplante to V. Leos and B. Nann.

2/8/2011

Notification of TCRA subcontractors letter sent by
email and hard copy from J. Laplante to V. Leos
and B. Nann.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates
include a copy of the approved TCRA Schedule instead of the proposed revised
TCRA schedule.

2/10/2011

Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included
in the Addendum.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific additional detail be
provided in the proposed revised TCRA schedule.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

2/10/2011

Email to V. Leos of USEPA from D. Shafer of
MIMC, on behalf of Respondents, regarding
proposed Administration Site signs.

2/11/2011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J.
Laplante to V. Leos and B. Nann.

2/14/2011

TCRA Weekly Progress Report 014 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of
dispute relative to USEPA's January 14, 2011,
Notice of Violation.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents' force majeure claim.

2/14/2011

J. Laplante submitted TCRA Detailed Schedule to
V. Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann
information on Exclusion Zone and Restricted
Zone as developed by Respondents' contractor
USA Environment.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel regarding Respondents'
notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann
contact information for the Channelview Volunteer
Fire Department via email.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann a
draft Emergency Contingency Plan, as requested
by USEPA, via email.

2/22/2011

TCRA Weekly Progress Report 015 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/22/2011

Submittal via hand delivery of Respondents'
Notice of Dispute relative to the January 21, 2011
NOV and the January 24, 2011 NOV.

2/23/2011

Clarification of RAWP and Schedule Edits email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

3/3/2011

Letter from V. Leos approving changes to Removal Action Work Plan, but not
approving revised construction schedule

USEPA requested that Respondents schedule a meeting
immediately if original schedule completion date of
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/24/2011

Updated Analyte List email from J. Laplante to V.
Leos and B. Nann.

2/28/2011

TCRA Weekly Progress Report 016 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Security Plan
submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.
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TCRA Monthly Report - Summary of Agency Communication

Respondents — Response .
) Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.
Notice of Violation letter from USEPA regarding non-compliance with the TCRA
3/3/2011
AOC.
3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule.
Notification of Proposed Non-Hazardous Landfill Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to
3/3/2011 3/4/2011
letter from J. Laplante to V. Leos. J. Laplante.
TCRA Weekly Progress Report 017 email from J.
3/7/2011 Laplante to V. Leos and B. Nann and five hard
copies.
Submittals 17 and 18 - Approved Armor Cap A
gradation results, and LLDPE liner test results
8/10/2011 submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.
3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents' Notice of Dispute dated February 14, 2011.
TCRA Weekly Progress Report 018 email from J.
3/14/2011 Laplante to V. Leos and B. Nann and five hard
copies.
Revised Emergency Contingency Plan (ECP) sent
3/17/2011 from J. Laplante to V. Leos and B. Nann via email
and hard copy.
Updated Notification of TCRA Subcontractors sent
3/18/2011 from J. Laplante to V. Leos and B. Nann via email
and hard copy.
Submittal via hand delivery of Respondents'
3/18/2011 Notice of Di;put_e relative to USEPA's Februa_ry
16, 2011, rejection of Respondents' force majeure
claim.
TCRA Weekly Progress Report 019 email from J.
3/21/2011 Laplante to V. Leos and B. Nann and five hard
copies.
TCRA Weekly Progress Report 020 email from J.
3/28/2011 Laplante to V. Leos and B. Nann and five hard
copies.
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017,
3/28/2011 018, and 019 to remove the proposed revised schedule from these reports, and to
cease inclusion of the proposed revised schedule in future weekly reports.
TCRA Weekly Progress Report 021 and amended
41412011 Progress Reports No. 017, 018, and 019 email
from J. Laplante to V. Leos and B. Nann and five
hard copies.
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns
4/8/2011 regarding displacement of waste sludge that has been observed during cap
construction activities.
TCRA Weekly Progress Report 022 email from J.
4/11/2011 Laplante to V. Leos and B. Nann and five hard

copies.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

4/14/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 19
and 20 and Cap Construction Progress Map to V.
Leos and B. Nann and five hard copies.

4/15/2011

Letter from D. Keith to V. Leos on behalf of
Respondents as formal response to USEPA
concerns about displacement of waste sludge
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann copy of the Emergency Contingency
Plan Marshalling Area figure for the SIRWP
TCRAto V. Leos and B. Nann and five hard
conies

4/18/2011

TCRA Weekly Progress Report 023 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA
review and approval of additional Subtitle D landfill
for disposal of debris generated as part of TCRA
construction activities sent via e-mail and 5 hard
copies.

4/26/2011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to
J. Laplante.

4/25/2011

TCRA Weekly Progress Report 024 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

TCRA Weekly Progress Report 025 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

Supplemental Work Plan for West Cell ACCESS

sent via email from J. Laplante to V. Leos and B.
Nann

5/3/2011

DRAFT Weather Day schedule sent via email
from J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 21
and 22 covering additional chemistry testing of
import aggregates.

5/9/2011

TCRA Weekly Progress Report 026 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/16/2011

TCRA Weekly Progress Report 027 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/23/2011

TCRA Weekly Progress Report 028 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/31/2011

TCRA Weekly Progress Report 029 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/6/2011

TCRA Weekly Progress Report 030 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/13/2011

TCRA Weekly Progress Report 031 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/16/2011

Provided USEPA-requested electronic survey
information to V. Leos via FTP.
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

6/20/2011

TCRA Weekly Progress Report 032 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/27/2011

TCRA Weekly Progress Report 033 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/5/2011

TCRA Weekly Progress Report 034 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/7/12011

Provided USEPA-requested electronic copy of the
latest probing map to V. Leos from J. Laplante.

7/11/2011

TCRA Weekly Progress Report 035 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/18/2011

TCRA Weekly Progress Report 036 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/25/2011

TCRA Weekly Progress Report 037 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/1/2011

TCRA Weekly Progress Report 038 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/2/2011

Email from R. Brown to V. Leos draft Operations,
Monitoring, and Maintenance (OMM) Plan.

8/2/2011

Email from A. Foster to Respondents' counsel transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting
summary of Respondents' problems in obtaining access from Big Star.

8/3/2011

Email from A. Foster to Respondents' counsel regarding fact sheet associated with
residential sampling.

8/8/2011

TCRA Weekly Progress Report 039 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/10/2011

Email from A. Foster to Respondents' counsel regarding revised letter of
designation.

8/11/2011

Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and
signed for on August 11, 2011.

8/15/2011

TCRA Weekly Progress Report 040 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/22/2011

TCRA Weekly Progress Report 041 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/29/2011

TCRA Weekly Progress Report 042 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/2/2011

Submitted DRAFT Removal Action Completion
Report via email and FTP from D. Keith to V.
Leos.

9/6/2011

TCRA Weekly Progress Report 043 email from J.
Laplante to V. Leos and B. Nann and five hard

copies.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

9/9/2011

Submitted to USEPA a notice of dispute relative to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 2011.

9/9/2011

Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denial of
Respondents' force majeure claims under the
AOC.

9/12/2011

TCRA Weekly Progress Report 044 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/19/2011

TCRA Weekly Progress Report 045 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/21/2011

Email from Barbara Nann regarding access to the Big Star property.

9/26/2011

TCRA Weekly Progress Report 046 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/26/2011

Email from MIMC counsel to Jessica Hernandez
of USEPA regarding USEPA's request to obtain
an access agreement with San Jacinto River
Fleet.

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation
of access to western waste pit at Site and extension of time of obtain access
agreement from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel
forwarding copy of survey of remaining Big Star
property and current San Jacinto River Fleet
property in response to USEPA's email of
September 28, 2011.

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011.

10/3/2011

TCRA Weekly Progress Report 047 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/4/2011

Email from MIMC counsel to USEPA counsel
responding to September 30, 2011, email from B.
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining
in MIMC counsel's emails of September 30, 2011,
and October 4, 2011, and further addressing
access issues under the AOC and UAO.

10/6/2011

Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access agreement with SIRF.

10/7/2011

Email from MIMC counsel to J. Hernandez of
USEPA responding to J. Hernandez' email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/12/2011

Email from V. Leos regarding written comments on the Draft Removal Action
Completion Report (RACR).
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

10/13/2011

Email from MIMC counsel to B. Darnell of San
Jacinto River Fleet (SJRF), with copy to J.
Hernandez of USEPA, requesting information on
the access requirements for the restricted areas
of the SIRF property.

10/21/2011

TCRA Weekly Progress Report 049 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/25/2011

Memorandum sent to USEPA via email from D.
Keith to V. Leos and G. Miller reporting security
fence breach observed on October 24, 2011.
Repairs to fence were completed on October 26,
2011.

10/27/2011

Email from D. Keith to USEPA V. Leos and G.
Miller providing photo documentation of
completion of the perimeter fence repairs.

10/27/2011

Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011

TCRA Weekly Progress Report 051 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/31/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRF's email dated
October 14, 2011, regarding conditions for access
to restricted areas of SJRF property for purposes
of potential AOC and UAO activities.

11/7/2011

TCRA Weekly Progress Report 052 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/14/2011

TCRA Weekly Progress Report 053 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/21/2011

TCRA Weekly Progress Report 054 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D.
Keith to V. Leos by email, hard copy, and FTP
site.

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
consideration of Respondents' October 31, 2011
email regarding access to SJRFs property.

11/28/2011

TCRA Weekly Progress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/29/2011

Email from J. Hernandez of USEPA to Respondent's counsel regarding SIRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

12/1/2011

Email from D. Keith to USEPA V. Leos and G.
Miller providing the schedule for the
implementation of the operations, monitoring, and
maintenance plan (OMMP) for the TCRA signs,
fencing, and armored cap.

OMMP implementation will begin in January 2012,
assuming the Removal Action Completion Report and
associated OMMP plan are approved beforehand.

12/5/2011

TCRA Weekly Progress Report 056 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J.
Laplante to V. Leos and B. Nann and five hard
copies, including attachment providing written
notification to USEPA of fence breach observed
on December 8, 2011.

12/19/2011

TCRA Weekly Progress Report 058 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

TCRA Weekly Progress Report 059 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
consideration of Respondents' October 31, 2011
email regarding access to SJRFs property.

12/27/2011

Email from SJIRF to Respondents' counsel and USEPA in response to Respondents'
emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's
property.

1/3/2012

TCRA Weekly Progress Report 060 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

1/3/2012

Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised
Final Construction Completion Report - SIRWP".

1/9/2012

TCRA Weekly Progress Report 061 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

1/18/2012

Email from D. Keith to V. Leos acknowledging
USEPA agreement to begin monthly TCRA
progress reporting.

1/18/2012

Email from V. Leos agreeing that weekly summary report are no longer needed and
to move to monthly and revisit this later after the first cap inspection.

1/27/2012

Email from W. Mears to V. Leos providing update
on first TCRA OMMP monitoring event progress.

1/31/2012

Email from W. Mears to V. Leos providing update
on first TCRA OMMP monitoring event progress.

2/9/2012

Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft
SAP").

2/14/2012

Email from J. Hernandez to Respondents' counsel forwarding copy of USEPA letter
to San Jacinto River Fleet dated 12/1/2012.

2/15/2012

Email from J. Hernandez to Respondents' counsel regarding deadline for comments
on the SJRF Draft SAP.

2/15/2012

TCRA Monthly Progress Report 001 email from J.
Laplante to V. Leos and five hard copies.

2/21/2012

Submitted TCRA Quarterly Inspection Report -
January 2012 Inspection to USEPA.
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Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
Submitted correspondence to J. Hernandez
3/8/2012 regarding SJRF operations and comments on
SJRF Draft SAP.
Submitted Revised Draft Final Removal Action
3/9/2012 Completion Report (RACR), including responses
to USEPA's comments on the Draft Final RACR.
TCRA Monthly Progress Report 002 email from J.
8/15/2012 Laplante to V. Leos and five hard copies.
3/30/2012 Letter fr(_)m Internanon_al Pa_per tg USEPA Region
6 Administrator regarding financial assurance.
TCRA Monthly Progress Report 003 email from J.
411612012 Laplante to V. Leos and five hard copies.
Email response from Respondent's counsel to . , . .
5/1/2012  |USEPA's J. Hernandez acknowledging USEPA's |  5/1/2012 Eﬁf{;:ﬁ"?ﬂije ?Eggg‘i\efe‘;’igfsmndems counsel regarding SJRF Draft SAP stil
status update on the SJRF Draft SAP review. Y :
TCRA Monthly Progress Report 004 email from J.
5/15/2012 Laplante to V. Leos and five hard copies.
Emails from J. Hernandez to Respondents' counsel providing comments from
5/16/2012 NOAA, TCEQ, and the Harris County Pollution Control Services Department to the
SJRF Draft SAP.
Submitted TCRA Quarterly Inspection Report -
5/17/2012 April 2012 Inspection to USEPA.
6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing
USEPA's comments to the SIRF Draft SAP.
TCRA Monthly Progress Report 005 email from J.
6/15/2012 Laplante to V. Leos and five hard copies.
TCRA Monthly Progress Report 006 email from J.
7/16/2012 Laplante to V. Leos and five hard copies.
Submitted written notification to USEPA regarding
7/23/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012.
7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
penalties issues and invitation to meet.
7126/2012 Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final
RACR and issuing the RACR in final form.
Submitted TCRA Cap Repair Plan to USEPA to Received approval letter from USEPA to proceed with implementation of the TCRA
7/27/2012 . . 7/31/2012 )
address maintenance issues on the western berm. Cap Repair Plan.
Email from A. Foster to Respondents granting and extension of time to Respondents
8/10/2012 to exercise their rights associated with USEPA's disapproval of the draft final RACR
and issuance of RACR in final form.
TCRA Monthly Progress Report 007 email from J.
8/15/2012 Laplante to V. Leos and five hard copies.
Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion
8/15/2012 Report (RACR) for the Time Critical Removal Action attached (pdf, without
appendices).
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012 (Noncompliance with Administrative Settlement Agreement and Order on Consent

for Removal Action).
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Respondents Response
b Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Submittal Date
Date
8/21/2012 Submitted Post—TCRA Quarterly Inspection Report
- July 2012 Inspection.
8/27/2012 Submitted TCRA Maintenance Completion Report.
IP and MIMC counsel received an email from Jessica Hernandez of USPEA on
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents
8/31/2012

to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the
RACR. The 60 day extension runs from the date of the upcoming meeting between
Respondents and USEPA.
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-SCHEDULE-

SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D Task Name Duration Start Finish October 2010 | November 2010 | December 2010 | January 2011 | February 2011 | March 2011 | April 2011 | May 2011 | June 2011 | July 2011 | August 2011 |
(1] 10710 [ 10717 [ 10/24 [ 10/31 | 11/7 [ 11/14 [ 11/21 [11/28 | 12/5 [12/12 [ 12/19 [12/26 [ 12 | 1/9 [ 1/16 [ 1/23 | 1/30 [ 26 [ 213 [ 2/20 [ 2/27 [ 3/6 [ 3/13 [ 320 [ 327 | 4/3 [ 4/10 [ 4/17 [ 4724 | 51 [ 58 [ 515 [ 522 [ 529 [ 65 [ 6/12 [ 619 [ 6/26 [ 7/3 [ 7/10 [ 717 [ 724 | 7/31 | &/7 | 8/14 [ 821 | 8/28
1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days  Thu 11/11/10 Fri 9/2/11
2 E Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10
4 Materials Procurment 28.6days  Thu 11/11/10 Wed 1/5/11 . . 21.6 days
5 Materials Lead Time 28.6days  Thu 11/11/10 Wed 1/5/11 . ' 21.6 days
6 E Place Orders - Bouys and Signs Odays Mon 11/29/10  Mon 11/29/10
7 Place Orders - Materials Odays Mon 11/29/10  Mon 11/29/10
8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11 a 13 days
9 Natural Stone (54,500 tons, 9 trains) 20days  Mon 11/29/10 Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/29/10 Wed 1/5/11
11 Filter Fabric (4 truck loads) 20days  Mon 11/29/10 Wed 1/5/11
12 Access Road Filter Fabric 5days  Mon 11/29/10 Tue 12/7/10
13 Access Road TxDOT Road Base 5days  Mon 11/29/10 Tue 12/7/110 14 days
14 LLDPE 15days ~ Mon 11/29/10  Mon 12/27/10
15 E Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10 -
16 Materials Delivery 65days  Thu 12/16/10 Tue 4/12/11 ' 13 days
17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11
18 Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11
19 Filter Fabric (rock underlay) 20days ~ Mon 12/27/10 Tue 2/1/11 40 days
20 LLDPE Sdays  Mon 12/27/10 Wed 1/5/11 21 days
21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10
22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11
23 E Preconstruction Conference 1day Wed 12/8/10 Thu 12/9/10
24 Plans and Submittal 20 days Mon 11/22/10  Wed 12/29/10
25 Preparation 10 days  Mon 11/22/10 Fri 12/10/10
26 Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10
27 Site Specific HASP 10days  Mon 11/22/10 Fri 12/10/10
28 QAPP 10days ~ Mon 11/22/10 Fri 12/10/10
29 Submittal Review 5 days Fri 12/10/10  Mon 12/20/10
30 Response to Comments/Final Documents 5days  Mon 12/20/10 Wed 12/29/10
31 Final Approvals Odays Wed 12/29/10 Wed 12/29/10 ,ﬁ
32 Construction 136 days Wed 12/8/10 Mon 8/8/11 . l 2 days
33 Project Set-up 10 days Wed 12/8/10  Mon 12/27/10
34 E Mobilization 3 days Wed 12/8/10  Mon 12/13/10
35 Big Star Property Improvements 10 days Wed 12/8/10  Mon 12/27/10
36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11
37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11
38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11
39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11
40 Site Security 136 days Wed 12/8/10 Mon 8/8/11
41 Access Road Construction 12days Thu 12/30/10 Thu 1/20/11
42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11
44 Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11
45 Sign and Bouy Installation 10days ~ Mon 12/20/10 Fri 1/7/11
46 Armor Cap Placement 116 days Wed 1/5/111 Fri 7/29/11 .
47 Water Side Placement 96 days Wed 1/5/111 Thu 6/23/11 . ' 20 days
48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11 L
49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11 L
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 _ 20 days
53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11 20 days
54 Land Side Placement 107 days Fri1/21111 Fri 7/29/11 F .J
55 Western Cell Preparation 19 days Fri1/2111 Wed 2/23/11 b [ ]
56 E Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11
59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11
60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11 ) '
61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11 L
62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11 L
63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 L
64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11
66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11
67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11
&8 Substantial Completion Odays  Fri7/20M1  Fri7/201 >
69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11
70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11 .I
71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11
72 Narrative 20 days Fri 7/29/11 Fri 9/2/11
73 Project Completion 0 days Fri9/2/11 Fri 9/2/11
gg;gcf:guf:cmm River Waste Pits Superfund Site Critical I s« I ovess IS Slack Summary ) ~olled Up Critical B el Tasks [ ] Deadine L
Date: Fri 11/19/10 Critical Split Split Milestone ‘ Slippage Project Summary _ Rolled Up Critical Split External Milestone ‘
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